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. SITE INFORMATION

A.

Incide tego

CERCLA incident category: Inactive Production Facility

Site Description

The Bossert Manufacturing Site (site) is an abandoned production facility located at
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the manufacturing process. As a result of past manufacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as
well as machinery and other structures within the building, became contaminated with
PCB:s.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminated debris, asbestos abatement, decontamination of
mechanical and hydraulic presses, and the partial demolition/shoring of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV. RESPONSE INFORMATION

A.

Situation
1. Removal Actions to Date

12/15/97 - 12/19/97: On December 16, four roll-off boxes of PCB contaminated
debris totalling 100 cubic yards were transported off site and disposed of at a
permitted landfill. To date, 29 roll-off boxes of with a combined volume of 765 cubic
yards have been shipped off the site,

On December 17, ERRS collected samples from 26 drums staged within the Trimmer
Room. The drums were generated during previous removal activities. The samples
were hazcatted in the field and then shipped to a laboratory for disposal analysis.

ERRS and START were demobilized for the holiday season on December 19. Site
activity will resume on January 5, 1998.



2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are continuing.
B. Planned Removal Actions

ERRS will continue transportation and disposal of PCB contaminated debris, kiln

dust, and carbon powder during the week of January 5. Asbestos abatement activity

will commence in January 1998.

C. Key Issues

N/A

V. COST INFORMATION AS OF JANUARY 5, 1998 *

ERRS Contractor $ 2,134,274
START Contractor Costs 143,738
Intramural Costs 226,684
TOTAL $ 2,504,696
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 58.2%

* The above accounting of expenditures is an estimate based on figures known to the OSC at

the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

PCB Contaminated | 765 cubic yards | Consolidated & Landfilled Chemical Waste Management
(UN3077) debris Covered Model City, NY

PCB Kiln dust & ~ 257 tons Consolidated & Landfilled Chemical Waste Management
(UN2315) spent carbon | Covered Model City, NY




VII. SALVAGEABLE MATERIAL

Scrap Metal 52.25 tons $2,873.75

* This table will be updated as recovered funds are received from Universal Empire Salvaging
Company.





